

Building Project Committee Report – 11/19/09

Here is a list of recent accomplishments to date:

- **Soundproofing of Chapel was completed including other electrical modifications to this area.**
- **Critical review of entire building project plans and bids.**
- **Changes approved by committee to reduce costs where prudent and appropriate.**
- **Technology research and planning continues.**
- **Bids were modified where changes were made in the building program.**
- **Committee unanimously approved all changes and revisions to the plans and reduced cost amounts.**
- **Construction contract finalized with revisions and signed with Miller Architects & Builders.**
- **Ground breaking on Sunday, November 15th!**
- **Excavation is nearly complete and foundation footings will be poured on November 20th.**

General Calendar upcoming:

- **Ongoing monitoring of project by our committee and church staff.**
- **Interior decorating & landscaping design process.**
- **Finalizing of technology and furnishings needs will be ongoing as project progresses.**
- **Construction timeline to be finalized in the next week and will be made available when done.**

The Building Project Committee would like to thank everyone who made the ground breaking a very special day. We continue to be grateful for our Faith Family's ongoing support with this milestone project for our Church!

Donn Berkeland and Steve Weiss Co Chairs